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181  Days are  

Remaining on the 
Br idge Closure  M I A M I  B R I D G E  

W E E K L Y  N E W S L E T T E R  

MoDOT—Marshall Project Office 

632 N. Miami Ave. 

P.O. Box 172 

Marshall, MO 65340 

Phone: 660.886.2115 

Fax: 660.886.7421 

Email: james.gillespie@modot.mo.gov 

"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 
 Change Order #7 is 

being drafted to be 

submitted to OCCI. 

 

 OCCI submitted their 

revised work sched-

ule on April 1. This 

schedule will be re-

viewed at the next 

coordination meeting  

held on April 8. 

 

 Change Order #6 has 

been approved at all 

levels. 

Girders, Girders and More Girders 

OCCI’s has been 

diligently setting 

girders the past 

week and a half. 

OCCI has com-

pleted Unit 3 (the 

span from Pier 6 

to Pier 7), and 

they are in the 

process of com-

pleting Unit 4 (the 

span from Pier 7 

to Bent 10). 

OCCI’s next step 

will be taking 

down the false-

work towers be-

tween Piers 6 & 7, 

and installing 

them between 

Piers 5 & 6.  

A Section of Unit 4 ready to set (above) 

Driving pile for Bent 15 

Unit 3 is complete from Span 6 to 7 & Unit 4 is Almost Complete (above) 

OCCI has been continuing substruc-

ture work on the north end of the 

project. Piling for the bridge abut-

ment, Bent 15, has been driven, and 

the crews will begin constructing a 

platform for the cap.  


